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SANDIEGO,CA92132-5190 Ser 06CC. DG/0212

November 27, 2002

Mr. John Broderick

California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Dear Mr. Broderick:

Subj: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

The Department of the Navy (DON) recently submitted a written request for an extension to
the MCAS El Toro Federal Facilities Agreement (FFA) Appendix A Schedule for primary
documents pertaining to Operable Unit (OU) -3, Site 16. A revised milestone deliverable date
for the Draft Record of Decision was requested based on coordination with Navy headquarters
to ensure that the land use control language presented in the OU-3 Record of Decision is
consistent with current Navy policy. Although an extension of three weeks for the submittal of
the Draft ROD (16 December 2002 vice 25 November 2002) was requested, we are delighted to
announce that all outstanding issues have been resolved and the Draft ROD was issued under
separate cover on 27 November 2002.

Given the short amount of time that has elapsed to resolve this issue, an additional week for
BCT review of the Draft ROD may be required. This can be decided upon at the upcoming BCT
meeting at MCAS El Toro on 4 December 2002. If you have any immediate concerns, please
call me at (619) 532-0765. Thank you in advance for your support.

DEAN GOULD

Base Realignment and Closure
Environmental Coordinator

By direction of the Commander

Copy to:
Ms. Nicole Moutoux, U.S. EPA
Ms. Triss Chesney, California EPA
Mr. John Scandura, California EPA



O DEPARTMENTOF THE NAVY

SOUTHWEST DIVISION
NAVAL FACILITIESENGINEERING COMMAND

1220 PACIFIC HIGHWAY 5090

SAN DIEGO, CA92132-5190 Ser 06CC. DG/0212

November 27, 2002

Ms. Triss Chesney
Department of Toxic Substance Control
Southern California Office of Military Facilities
5796 Corporate Avenue
Cypress, CA 90630

Dear Ms. Chesney:

Subj: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

The Department of the Navy (DON)recently submitted a written request for an extension to the
MCAS El Toro Federal Facilities Agreement (FFA) Appendix A Schedule for primary documents
pertaining to Operable Unit (OU) -3, Site 16. A revised milestone deliverable date for the Draft
Record of Decision was requested based on coordination with Navy headquarters to ensure that
the land use control language presented in the OU-3 Record of Decision is consistent with
current Navy policy. Although an extension of three weeks for the submittal of the Draft ROD
(16 December 2002 vice 25 November 2002) was requested, we are delighted to announce that
all outstanding issues have been resolved and the Draft ROD was issued under separate cover
on 27 November 2002.

Given the short amount of time that has elapsed to resolve this issue, an additional week for
BCT review of the Draft ROD may be required. This can be decided upon at the upcoming BCT
meeting at MCAS El Toro on 4 December 2002. If you have any immediate concerns, please
call me at (619) 532-0765. Thank you in advance for your support.

DEAN GOULD

Base Realignment and Closure
Environmental Coordinator

By direction of the Commander

Copy to:
Mr. John Scandura, California EPA
Mr. John Broderick, RWQCB
Ms. Moutoux, U.S. EPA
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Ms. Nicole Moutoux

U.S. Environmental Protection Agency
Region IX, (SFD 8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901

Dear Ms. Moutoux:

Subj: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

The Department of the Navy (DON) recently submitted a written request for an extension to the
MCAS El Toro Federal Facilities Agreement (FFA) Appendix A Schedule for primary documents
pertaining to Operable Unit (OU) -3; Site 16. A revised milestone deliverable date for the Draft
Record of Decision was requested based on coordination with Navy headquarters to ensure that
the land use control language presented in the OU-3 Record of Decision is consistent with
current Navy policy. Although an extension of three weeks for the submittal of the Draft ROD
(16 December 2002 vice 25 November 2002) was requested, we are delighted to announce that
all outstanding issues have been resolved and the Draft ROD was issued under separate cover
on 27 November 2002.

Given the short amount of time that has elapsed to resolve this issue, an additional week for
BCT review of the Draft ROD may be required. This can be decided upon at the upcoming BCT
meeting at MCAS El Toro on 4 December 2002. If you have any immediate concerns, please
call me at (619) 532-0765. Thank you in advance for your support.

DEAN GOULD

Base Realignment and-Closure
Environmental Coordinator

By direction of the Commander

Copy to:
Mr. John Broderick, RWQCB
Mr. John Scandura, California EPA
Ms. Triss Chesney, California EPA
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Mr. John Scandura

California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Dear Mr. Scandura:

Subj: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

The Department of the Navy (DON) recently submitted a written request for an extension to the
MCAS El Toro Federal Facilities Agreement (FFA) Appendix A Schedule for primary documents
pertaining to Operable Unit (OU) -3, Site 16. A revised milestone deliverable date for the Draft
Record of Decision was requested based on coordination with Navy headquarters to ensure that
the land use control language presented in the OU-3 Record of Decision is consistent with
current Navy policy. Although an extension of three weeks for the submittal of the Draft ROD
(16 December 2002 vice 25 November 2002) was requested, we are delighted to announce that
all outstanding issues have been resolved and the Draft ROD was issued under separate cover
on 27 November 2002.

Given the short amount of time that has elapsed to resolve this issue, an additional week for
BCT review of the Draft ROD may be required. This can be decided upon at the upcoming BCT
meeting at MCAS El Toro on 4 December 2002. If you have any immediate concerns, please
call me at (619) 532-0765. Thank you in advance for your support.

Sincerely,

DEAN GOULD

Base Realignment and Closure
Environmental Coordinator

By direction of the Commander

Copy to:
Mr. John Broderick, RWQCB
Ms. Nicole Moutoux, U.S. EPA
Ms. Triss Chesney, California EPA


